
ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
REGULATORYCONTACTRECORD 

Date/Time: November 24, 2004 

Site Contact(s): Dyan Foss 
Phone: 303-994-0325 

Regulatory Contact: Edd Kray 
Phone: 303-994-344 1 

Agency: CDPHE 

Purpose of Contact: Clarification of Building 776/777 Survey and Demolition Sequence 

Discussion 
This contact record is to clarify the sequence of activities and documentation of the final status 
of Building 776/777 prior to demolition. In a letter from CDPHE on October 29, 2004 regarding 
the approval of the Building 776/777 Areas 1, 2, and 3 Pre-Demolition Survey Reports (PDSRs), 
there seemed to be some confusion regarding the sequence and process for preparing Building 
776/777 for demolition. 

The PDSRs submitted for those areas document the current status of residual contamination. In 
meetings with CDPHE, it was indicated that after ALARA decontamination and surveys, 
additional components of the building might be removed to further reduce the overall source 
term. Specifically, portions of the north wall in Area 3 were discussed. These removal efforts 
are still being evaluated by engineering to determine what areas can be removed, and the 
structural support that will be required to support removal. 

It is anticipated that these removal efforts will be completed once the ALARA decontamination 
and the majority of the pre-demolition surveys are complete. This will ensure that a minimal 
number of people are in the building during component removal. Removal activities will be 
conducted prior to submitting the Final Summary PDSR. The Final Summary PDSR will 
document the source removal completed after ALARA decontamination, final average surface 
contamination throughout the building, and final air modeling results. The individual survey unit 
and area PDSRs will not be modified. 

Removal activities will be conducted in containments, as necessary, to minimize the potential for 
spreading contamination. A fixative will be reapplied to the affected area, as necessary, to 
address any removable contamination created during the removal effort.' 
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Reauired Distribution: 

M. Aguilar, USEPA 
S. Bell, DOE-RFPO 
B. Birk, DOE-RFPO 
C. Deck, K-H Legal 

S. Garcia, USEPA 
C. Gilbreath, K-H 771/774 
S. Gunderson, CDPHE 
J. Legare, DOE-RFPO 

D. FOSS, K-H 707/776/777 

R. Leitner, K-H 3711374 
J. Mead, K-H ESS 
G. Morgan, DOE-RFPO 
S. Nesta, K-H RISS 

R. Schassburger, DOE-RFPO 
D. Shelton, K-H ESS 
C. Zahm, K-H Legal 

K. North, K-H ESS/MS 

Additional Distribution: 

David Del Vecchio 
Harry Linsinbigler 
Gary Schuetz 
Bruce Wallin 
Terry Vaughn 
Carolyn Hicks 
Victoria Wren 
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